
Georgia Date:

User: krender Department of Transportation Page 1 of 12

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0024

06/05/2015

Contract Location: Time Allowed:

7.263 MILES OF WIDENING AND RECONSTRUCTION ON SR 17 BEGINING

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

04/01/2013

05/08/2013

05/15/2013

05/16/2013

00/00/0000

00/00/0000

1113 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 67.12

747 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$50,315,970.32

$46,257,752.60

$27,586,802.44

45.17%

Counties:

Franklin Stephens

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

122110-      $50,315,970.32 $46,257,752.60 $27,586,802.44 45.17% $1,376,294.80

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 12

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0024

06/05/2015

Project Number: 122110-      SR 17 - RDWY IMPROVEMENTS

 

EDS00-0545-00(020)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $18,183,334.05 $17,082,298.22 $1,101,035.83

Non-Participating $4,545,833.83 $4,270,574.86 $275,258.97

Total Earnings $22,729,167.88 $21,352,873.08 $1,376,294.80

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $22,729,167.88 $21,352,873.08 $1,376,294.80

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $5,500.00 $5,500.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($5,500.00)

Total: $22,729,167.88 $21,352,873.08

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,376,294.80

$0.00($5,500.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 12

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0024

06/05/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ASPHALT CONCRETE - ALT 2

0150 310-1101     GR AGGR BASE CRS, INCL MATL TN  325,600.000 86,400.090

 17.220 15,261.670

 

 

101,661.760 $262,805.96 $1,750,615.51

0155 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  123,000.000 27,607.580

TL & H LIME 56.580 3,955.420

 

 

31,563.000 $223,797.66 $1,785,834.54

0170 413-1000     BITUM TACK COAT GL  94,000.000 8,977.000

 2.510 540.000

 

 

9,517.000 $1,355.40 $23,887.67

Category Amount: $487,959.02 $3,560,337.72

Category Number: 0030 ROADWAY

0172 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -88,403.380

 1.000 -18,833.560

(IN# 1)

                                                            

-107,236.940 $-18,833.56 ($107,236.94)

0270 150-1000     TRAFFIC CONTROL - LS  1.000 .644

 299089.180 .030

EDS00-0545-00(020)

 

.674 $8,972.68 $201,586.11

0285 163-0232     TEMPORARY GRASSING AC  101.000 297.465

 50.000 7.715

 

 

305.180 $385.75 $15,259.00

0290 163-0240     MULCH TN  3,779.000 3,395.430

 135.000 211.455

 

 

3,606.885 $28,546.43 $486,929.48

0295 163-0300     CONSTRUCTION EXIT EA  32.000 18.750

 1166.840 .000

 

 

18.750 $.00 $21,878.25



Georgia Date:

User: krender Department of Transportation Page 4 of 12

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0024

06/05/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0298 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  .000 6.000

 292.400 3.750

                                                            

                                                            

9.750 $1,096.50 $2,850.90

0300 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  14,300.000 6,834.875

 14.000 168.000

 

 

7,002.875 $2,352.00 $98,040.25

0305 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  580.000 198.000

/SAND BAGS 344.990 17.250

 

 

215.250 $5,951.08 $74,259.10

0315 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  31,900.000 13,806.750

 2.150 249.000

 

 

14,055.750 $535.35 $30,219.86

0320 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  20,000.000 19,954.500

RAW CHECK DAM 2.500 78.000

 

 

20,032.500 $195.00 $50,081.25

0347 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  .000 5.250

 889.710 .750

                                                            

                                                            

6.000 $667.28 $5,338.26

0350 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  160.000 33.000

 95.000 1.500

 

 

34.500 $142.50 $3,277.50

0355 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  22,800.000 1,167.000

 0.250 85.000

 

 

1,252.000 $21.25 $313.00

0360 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  70,000.000 31,793.000

 0.350 902.000

 

 

32,695.000 $315.70 $11,443.25



Georgia Date:

User: krender Department of Transportation Page 5 of 12

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0024

06/05/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0365 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  21,750.000 17,716.000

 0.350 922.000

 

 

18,638.000 $322.70 $6,523.30

0375 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1844.560 .000

284+55 RT

 

2.000 $.00 $3,689.12

0380 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1844.560 .000

123+15 LT

 

2.000 $.00 $3,689.12

0395 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  32.000 64.000

 803.630 1.000

 

 

65.000 $803.63 $52,235.95

0400 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  160.000 61.000

 15.000 3.000

 

 

64.000 $45.00 $960.00

0410 167-1500     WATER QUALITY INSPECTIONS MO  39.000 23.000

 200.000 1.000

 

 

24.000 $200.00 $4,800.00

0420 171-0030     TEMPORARY SILT FENCE, TYPE C LF  140,000.000 110,250.000

 2.550 2,724.750

 

 

112,974.750 $6,948.11 $288,085.61

0435 207-0203     FOUND BKFILL MATL, TP II CY  4,600.000 4,702.701

 36.200 46.211

 

 

4,748.912 $1,672.84 $171,910.61

0455 225-4840     SOIL-LIME TREATED, SUBBASE, CL B, 8 IN SY  392,900.000 111,192.389

 2.100 22,197.389

 

 

133,389.778 $46,614.52 $280,118.53



Georgia Date:

User: krender Department of Transportation Page 6 of 12

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0024

06/05/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0500 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  5,400.000 3,045.361

 24.480 911.778

 

 

3,957.139 $22,320.33 $96,870.76

0537 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  .000 .000

 4.530 5,939.111

                                                            

                                                            

5,939.111 $26,904.17 $26,904.17

0550 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  86.000 40.850

 735.000 32.020

 

 

72.870 $23,534.70 $53,559.45

0570 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  22,900.000 8,633.900

 27.150 221.000

 

 

8,854.900 $6,000.15 $240,410.54

0605 550-1362     STORM DRAIN PIPE, 36 IN, H 15-20 LF  200.000 .000

 55.130 186.000

 

 

186.000 $10,254.18 $10,254.18

0635 550-1540     STORM DRAIN PIPE, 54 IN, H  1-10 LF  96.000 104.600

 97.540 .000

 

 

104.600 $.00 $10,202.68

0700 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  38.000 5.000

 416.850 2.000

 

 

7.000 $833.70 $2,917.95

0715 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  9.000 7.000

 933.470 1.000

 

 

8.000 $933.47 $7,467.76

0745 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  5,000.000 5,220.982

 33.670 146.111

 

 

5,367.093 $4,919.56 $180,710.02



Georgia Date:

User: krender Department of Transportation Page 7 of 12

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0024

06/05/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0750 603-7000     PLASTIC FILTER FABRIC SY  35,100.000 6,835.340

 2.480 146.111

 

 

6,981.451 $362.36 $17,314.00

0850 643-8040     GATE, WOVEN WIRE - EA  6.000 13.000

 600.000 .000

4 FT X 16 FT

 

13.000 $.00 $7,800.00

0890 668-2100     DROP INLET, GP 1 EA  115.000 32.000

 1300.000 2.000

 

 

34.000 $2,600.00 $44,200.00

0915 668-8011     SAFETY GRATE, TP 1 SF  220.000 .000

 41.000 14.000

 

 

14.000 $574.00 $574.00

0920 668-8013     SAFETY GRATE, TP 3 SF  240.000 .000

 43.500 98.000

 

 

98.000 $4,263.00 $4,263.00

0925 668-8014     SAFETY GRATE, TP 4 SF  130.000 .000

 49.500 90.000

 

 

90.000 $4,455.00 $4,455.00

0930 700-6910     PERMANENT GRASSING AC  202.000 66.413

 575.000 5.508

 

 

71.921 $3,167.10 $41,354.58

0935 700-7000     AGRICULTURAL LIME TN  403.000 69.300

 100.000 4.440

 

 

73.740 $444.00 $7,374.00

0940 700-8000     FERTILIZER MIXED GRADE TN  202.000 49.257

 375.000 1.349

 

 

50.606 $505.88 $18,977.25



Georgia Date:

User: krender Department of Transportation Page 8 of 12

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0024

06/05/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0950 716-2000     EROSION CONTROL MATS, SLOPES SY  370,100.000 208,786.802

 0.650 16,019.944

 

 

224,806.746 $10,412.96 $146,124.38

Category Amount: $209,439.32 $2,627,985.23

Category Number: 0040 MSE WALLS

0955 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  203.000 242.000

 56.880 .000

1

 

242.000 $.00 $13,764.96

0965 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  2,137.000 2,975.000

 56.880 .000

1

 

2,975.000 $.00 $169,218.00

Category Amount: $0.00 $182,982.96

Category Number: 0050 BRIDGE NO. 1 LT.

1025 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  2,040.000 2,241.650

 50.010 .000

 

 

2,241.650 $.00 $112,104.92

1030 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  780.000 856.800

 58.350 .000

 

 

856.800 $.00 $49,994.28

Category Amount: $0.00 $162,099.20

Category Number: 0060 BRIDGE NO. 1 RT.

1055 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  284.000 292.598

 15.090 .000

 

 

292.598 $.00 $4,415.30

1070 500-2100     CONCRETE BARRIER LF  914.000 915.000

 65.960 .000

 

 

915.000 $.00 $60,353.40



Georgia Date:

User: krender Department of Transportation Page 9 of 12

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0024

06/05/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE NO. 1 RT.

1075 500-3002     CLASS AA CONCRETE CY  452.000 452.500

 388.570 .000

 

 

452.500 $.00 $175,827.93

Category Amount: $0.00 $240,596.63

Category Number: 0030 ROADWAY

1080 500-3200     CLASS B CONCRETE CY  370.000 79.406

 308.930 8.089

 

 

87.495 $2,498.93 $27,029.83

Category Amount: $2,498.93 $27,029.83

Category Number: 0060 BRIDGE NO. 1 RT.

1100 511-1000     BAR REINF STEEL LB  75,210.000 75,210.030

 0.680 .000

 

 

75,210.030 $.00 $51,142.82

1110 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  2,080.000 2,162.100

 50.010 .000

 

 

2,162.100 $.00 $108,126.62

1115 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  880.000 912.590

 58.350 .000

 

 

912.590 $.00 $53,249.63

Category Amount: $0.00 $212,519.07

Category Number: 0080 UTILITIES TOCCOA

1145 615-1000     JACK OR BORE PIPE - LF  150.000 245.000

 195.950 .000

STEEL, 16 IN DIA, 0.250 IN THK

 

245.000 $.00 $48,007.75

1155 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  2,790.000 3,197.000

 53.130 .000

 

 

3,197.000 $.00 $169,856.61



Georgia Date:

User: krender Department of Transportation Page 10 of 12

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0024

06/05/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 UTILITIES TOCCOA

1175 670-1020     WATER MAIN, 2 IN LF  637.000 641.000

 12.500 .000

 

 

641.000 $.00 $8,012.50

1185 670-1080     WATER MAIN, 8 IN LF  2,226.000 2,227.000

 29.190 .000

 

 

2,227.000 $.00 $65,006.13

1195 670-2060     GATE VALVE, 6 IN EA  4.000 6.000

 798.310 .000

 

 

6.000 $.00 $4,789.86

Category Amount: $0.00 $295,672.85

Category Number: 0090 UTILITIES MARTIN

1257 670-2060     GATE VALVE, 6 IN EA  .000 2.000

 798.310 .000

Town of Martin

                                                            

2.000 $.00 $1,596.62

Category Amount: $0.00 $1,596.62

Category Number: 0050 BRIDGE NO. 1 LT.

1290 520-1173     PILING IN PLACE, STEEL H, HP 14 X 102 LF  830.000 939.700

 63.840 .000

 

 

939.700 $.00 $59,990.45

Category Amount: $0.00 $59,990.45

Category Number: 0060 BRIDGE NO. 1 RT.

1295 520-1173     PILING IN PLACE, STEEL H, HP 14 X 102 LF  750.000 836.100

 63.840 .000

 

 

836.100 $.00 $53,376.62

Category Amount: $0.00 $53,376.62



Georgia Date:

User: krender Department of Transportation Page 11 of 12

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0024

06/05/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

1320 700-9400     NATIVE RESTORATION AND RIPARIAN SEEDING AC  1.000 1.197

 550.000 .000

 

 

1.197 $.00 $658.35

Category Amount: $0.00 $658.35

Category Number: 0020 ASPHALT CONCRETE - ALT 2

1340 205-0001     UNCLASS EXCAV CY  2,690,000.000 1,327,778.500

 2.410 166,587.000

 

 

1,494,365.500 $401,474.67 $3,601,420.86

Category Amount: $401,474.67 $3,601,420.86

Category Number: 0030 ROADWAY

1360 225-9001     LIME TN  7,100.000 2,008.860

 185.000 399.590

 

 

2,408.450 $73,924.15 $445,563.25

1365 433-1200     REINF CONC APPROACH SLAB, INCL SLOPED EDGESY  507.000 540.000

 114.480 .000

 

 

540.000 $.00 $61,819.20

1380 550-1602     STORM DRAIN PIPE, 60 IN, H 15-20 LF  320.000 161.400

 116.930 137.100

 

 

298.500 $16,031.10 $34,903.61

1390 208-0200     ROCK EMBANKMENT CY  20,000.000 3,580.802

 34.630 4,533.018

 

 

8,113.820 $156,978.41 $280,981.59

1395 209-0203     STABILIZER MATL, TP III TN  8,700.000 2,244.000

 20.750 1,272.120

 

 

3,516.120 $26,396.49 $72,959.49



Georgia Date:

User: krender Department of Transportation Page 12 of 12

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0024

06/05/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

1430 710-9000     PERMANENT SOIL REINFORCING MAT SY  28,000.000 7,405.333

 3.400 468.444

 

 

7,873.777 $1,592.71 $26,770.84

Category Amount: $274,922.86 $922,997.98

Project Total Amount: $1,376,294.80 $22,729,167.88


